

SPRINT 1 PLAN

TaskMate — Student Productivity App

Prepared By : Hrutuja Ingole
Sprint No. : 1 of 3
Duration : May 1, 2026 – May 31, 2026 (4 weeks)
Sprint Goal : Deliver a fully tested MVP with core task management features

1. SPRINT GOAL

Build and internally test all Must Have features from the product backlog so the team has a working app ready for beta user onboarding in June.

2. SPRINT BACKLOG SUMMARY

STORY ID	FEATURE	POINTS	OWNER
F-01	User Authentication	3	Dev Team
F-02	Task Creation Screen	5	Dev Team
F-03	Home Dashboard	5	Dev Team
F-04	Push Notifications	3	Dev Team
F-05	Mark Task Complete	1	Dev Team
F-06	UI Design — All Screens	3	Designer
TOTAL STORY POINTS		20	

3. TEAM CAPACITY

MEMBER	ROLE	AVAILABILITY
Priya Nair	Lead Developer	100% (full-time)
Karan Shah	Developer	100% (full-time)
Sneha Kulkarni	UI/UX Designer	80% (part-time)
[Your Name]	Project Manager	50% (oversight)

4. SPRINT CEREMONIES

EVENT	DATE	DURATION
Sprint Planning	1 May 2026	2 hours

Daily Standups Every day 15 minutes
Sprint Review 31 May 2026 1 hour
Sprint Retrospective 31 May 2026 45 minutes

5. SPRINT RETROSPECTIVE (End of Sprint)

WHAT WENT WELL:

- ✓ All 6 features delivered within sprint timeline
- ✓ Daily standups kept team aligned and blockers resolved fast
- ✓ UI design approved without major revisions

WHAT COULD BE IMPROVED:

- ✗ Date picker bug took 2 days to fix — need better QA earlier
- ✗ Push notification integration took longer than estimated

ACTION ITEMS FOR SPRINT 2:

- Add QA review checkpoints at Day 7 and Day 14
- Break notification feature into smaller sub-tasks
- Allocate buffer time (10%) for unexpected bugs