

PROJECT CHARTER

TaskMate — Student Productivity App

Document Version : 1.0

Prepared By : Hrutuja Ingole

Date : 26 April 2026

Status : Approved

1. PROJECT OVERVIEW

Project Name : TaskMate Mobile App Launch

Project Type : New Product Development

Organization : TaskMate Inc. (Startup)

Project Manager: Hrutuja Ingole

Duration : 3 Months (May 2026 – July 2026)

2. PROBLEM STATEMENT

College students in India struggle to manage multiple deadlines, assignments, and personal tasks simultaneously. Existing tools like Google Keep and Apple Reminders are too generic and lack features designed for academic workflows.

Research shows that 68% of students miss at least one deadline per semester due to poor personal organization, directly impacting their academic performance and mental well-being.

TaskMate addresses this gap by providing a mobile productivity app purpose-built for the academic lifestyle of Indian college students.

3. PROJECT OBJECTIVES

The following objectives define success for this project:

- OBJ-01 : Launch a functional MVP on Android by June 30, 2026
- OBJ-02 : Acquire 500 active users within 30 days of launch
- OBJ-03 : Achieve an app store rating of 4.0 or above
- OBJ-04 : Maintain app crash rate below 1%
- OBJ-05 : Deliver all features within the approved budget of ₹8,00,000

4. PROJECT SCOPE

IN SCOPE (what we WILL build):

- ✓ User registration and login (email + Google)
- ✓ Task creation with title, due date, and priority
- ✓ Push notification reminders
- ✓ Dashboard showing today's tasks and upcoming deadlines
- ✓ Basic analytics — tasks completed per week
- ✓ Android app (Play Store launch)

OUT OF SCOPE (what we will NOT build in v1):

- ✗ iOS version (planned for v2)
- ✗ Team collaboration features
- ✗ Calendar integration
- ✗ Offline mode
- ✗ Third-party integrations (Notion, Google Calendar)

5. KEY STAKEHOLDERS

NAME	ROLE	INTEREST
Arjun Mehta	CEO / Co-founder	Overall product vision
Priya Nair	Lead Developer	Technical delivery
Sneha Kulkarni	UI/UX Designer	User experience
Rahul Verma	Marketing Lead	User acquisition
Hrutuja Ingole	Project Manager	On-time delivery
College Students	End Users	Easy task management

6. HIGH-LEVEL TIMELINE

PHASE	DURATION	KEY MILESTONE
Phase 1	May 1–15	Requirements finalized, designs approved
Phase 2	May 16–31	MVP development complete
Phase 3	June 1–15	Internal testing + bug fixes
Phase 4	June 16–30	Beta launch to 50 test users
Phase 5	July 1–15	Public launch on Google Play Store
Phase 6	July 16–31	Post-launch monitoring + iteration

7. PROJECT BUDGET

CATEGORY	ESTIMATED COST
Design & Prototyping	₹80,000
Android Development	₹4,00,000
QA & Testing	₹80,000
Marketing & Launch	₹1,50,000
Cloud Infrastructure	₹50,000
Miscellaneous (10% buffer)	₹40,000
TOTAL	₹8,00,000

8. TOP RISKS (Summary)

RISK	LIKELIHOOD	IMPACT
Developer delay	Medium	High
Scope creep	High	Medium
Low user adoption at launch	Medium	High
App store rejection	Low	High

(Detailed Risk Register available in separate document)

9. PROJECT APPROVAL

This charter authorizes the TaskMate App Launch project to proceed as described above.

ROLE	NAME	SIGNATURE	DATE
Project Manager	Hrutuja Ingole	Approved	26 April 2026
CEO	Arjun Mehta	Approved	26 April 2026
Lead Developer	Priya Nair	Approved	26 April 2026

